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Introduction

Hobart is Tasmania’s dynamic and rapidly 
growing capital city with pristine natural 
beauty and incredible landscapes. It is home 
to the majestic kunanyi / Mount Wellington, 
the famous Salamanca Markets and the 
iconic Museum of Old and New Art (MONA). 
Hobart has a vibrant arts, cultural, food and 
beverage scene, as well as rich heritage as 
Australia’s second oldest city.

The four greater Hobart Councils who are Deal Partners 
with the Australian and Tasmanian governments 
represent over 200,000 residents, or over one-third, of 
Tasmania’s total population.

Integrated planning and development is vital across 
Greater Hobart, and will ensure it continues to grow to be 
a thriving and inspiring place to live and visit.

The Hobart City Deal is a partnership between the 
Australian and Tasmanian Governments and the 
Clarence, Glenorchy, Hobart and Kingborough councils, 
with a vision to leverage Hobart’s natural amenity and 
build on its position as a vibrant, liveable and connected 
global city.

The Hobart City Deal was signed in February 2019 and 
this is the third Annual Progress Report.

Australia’s cities are some of the most liveable in the 
world. Around 84 per cent of our population live in 
Australia’s 21 largest cities and these generate around 
80 per cent of gross domestic product (GDP).

Continued globalisation and technological change 
mean that Australia’s economy will increasingly rely on 
knowledge-based and other services for its prosperity. 
Australia’s cities are gateways to the global economy and 
the engine rooms for these industries.

City Deals are a genuine partnership between the three 
levels of government and the community to work 
towards a shared vision for productive and liveable cities.
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This is the third Annual Progress Report for the Hobart City Deal. 
This Report provides an update on the progress of commitments 
made under the City Deal in 2021, while demonstrating the 
ongoing effective collaborative and productive working 
relationships between the three levels of government in achieving 
significant milestones. Through the City Deal, the Australian and 
Tasmanian Governments and the Clarence, Glenorchy, Hobart 
and Kingborough Councils are working together to progress 
and realise the benefits of the seven key focus areas, driving our 
vision to support the economic success of Hobart and its people.

The Hobart City Deal is a 10-year partnership that was signed in February 2019. 
It sets out agreed commitments to be delivered across the life of the Deal, until 
2029. The Deal also provides a framework for improved planning, collaboration 
and coordination between the three levels of government, as well as a blueprint 
to guide investment.

The value of the original $1.4 billion Hobart City Deal signed in 2019 has now 
increased through additional investment of $1.1 billion to a total of $2.5 billion. 
The Deal includes significant financial contributions from all levels of government, 
aims to leverage Hobart’s natural amenity and build on its position as a vibrant, 
liveable and connected city, while addressing key challenges such as traffic 
congestion and housing affordability.

The Hobart City Deal consists of the following key focus areas:

• Hobart Airport: Building a direct international gateway

• Gateway to the Antarctic and Southern Ocean

• Implementing the Greater Hobart Transport Vision

• Driving urban renewal and delivering affordable housing

• Activating the Northern Suburbs Transit Corridor

• Being a smart, liveable and investment ready City

• Collaborating and providing strategic governance by establishing and 
implementing a Greater Hobart Act.

This Annual Progress Report records progress in 2021 on City Deal commitments 
during its third year of implementation, as well as setting out future milestones.

Overall, the implementation of the Hobart City Deal is progressing well against the 
first Implementation Plan that was released in October 2019, and City Deal partners 
look forward to continuing to drive successful initiatives in Greater Hobart into 
the future.

The latest Annual Progress Report and Implementation Plan for the Hobart City Deal 
are available at:

• hobartcitydeal.com.au

• infrastructure.gov.au/cities/city-deals/hobart
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Key achievements of 2021

Key milestones achieved

Mar 2021: Greater Hobart Committee’s first 
shared Work Program under the Greater Hobart 
Act 2019 was released, outlining priority areas 
and supporting actions.

Mar 2021: Kingston Park playground in 
Kingborough was opened to the public.

Apr 2021: Direct international flights between 
Hobart and Auckland recommenced for first time 
since 1996.

May 2021: Tasmanian company, Hazell Bros 
Group, commenced works on new Sorell 
Southern Bypass – a bypass linking the Tasman 
and Arthur highways – under the South East 
Traffic Solution.

Aug 2021: Derwent River ferry service 
trial commenced between Bellerive and 
Sullivans Cove.

Aug 2021: Greater Hobart Committee’s 2050 
Vision for Greater Hobart released.

Sept 2021: Completion and official opening of 
the Glenorchy CBD Revitalisation Project.

Oct 2021: Detailed business case for the 
Antarctic and Science Precinct at Macquarie 
Point finalised.

Oct 2021: RSV Nuyina, Australia’s new Antarctic 
icebreaker, arrived in Hobart to its home berth at 
Macquarie Wharf.

Dec 2021: Design work is continuing for the new 
Bridgewater Bridge project, with McConnell 
Dowell selected as preferred contractor.

As at Dec 2021: 99 properties built and tenanted 
through a partnership with community housing 
providers, housing more than 80 priority 
applicants from the Housing Register.

Throughout 2021: A coordinated active 
transport network plan developed, identifying 
gaps and priorities for action for Greater 
Hobart’s commuter cycling network.

Over the next 12 months

Early 2022: Complete construction of the first 
park and ride facility at Firthside and commence 
additional bus services to improve service 
provision in Kingborough area.

Mid 2022: Public consultation on draft Greater 
Hobart Plan for Greater Hobart.

Mid 2022: Anticipated completion of remaining 
properties, providing over 100 social housing 
dwellings in Greater Hobart under the Improving 
Social Housing Outcomes program.

Mid 2022: Draft Central Hobart Precincts Plan 
released for community consultation.

Mid 2022: Major construction expected to 
commence on the new Bridgewater Bridge, with 
the bridge anticipated to be open for traffic 
in 2024.

Late 2022: Anticipated completion of Hobart 
Airport Interchange – replacing the existing 
roundabout with an overpass.

2022: Further consideration and planning for the 
Antarctic and Science Precinct.

2022: Decision announcement on transit mode 
informed by the condition report on the Northern 
Suburbs Transit Corridor indicating that the 
existing rail infrastructure cannot be utlilised.
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Hobart Airport: 
Building a direct 
international gateway

Hobart Airport continues to play a critical role 
to support Hobart as a gateway to the Antarctic 
and Southern Ocean, and will become Tasmania’s 
direct international gateway for tourists 
and exports.

Progress

Total  
actions*

Completed 
actions

Active  
actions

3 3 0

*as outlined in Implementation Plan (Oct 2019)

Border services at Hobart International Airport

The Australian Government agreed under the Hobart City Deal to 
support Hobart Airport to become a direct international gateway, 
committing $82.3 million for the provision of border services.

Australian Border Force, Australian Federal Police and Australian 
Government biosecurity officers were established at Hobart 
Airport in 2021 and were able to support international arrivals and 
departures from April to July 2021.

Prepare for the arrival of international flights

The Tasmanian Government contributed $10 million towards a 
$24 million investment by Hobart Airport to support infrastructure 
upgrades to facilitate international border arrangements.

These upgrades were completed in early 2021 ahead of the 
commencement of international flights.

Commencement of international flights

Hobart Airport, with the support of the Tasmanian and Australian 
Governments, has secured an international travel service between 
Tasmania and New Zealand through Air New Zealand.
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On 22 April 2021, direct flights between Hobart and Auckland 
recommenced for the first time since 1996, with 110 passengers  
on the first flight being welcomed to Hobart.

Hobart Airport welcomed around 4,400 international passengers 
before flights were suspended in July 2021 as border restrictions 
were applied associated with reducing risks from COVID-19.

While the Australian and Tasmanian Governments are committed 
to maintaining international pathways to support people-to-people 
links, the easing of border restrictions is being undertaken when it 
is safe to do so. Border agencies will continue to liaise with Hobart 
Airport and airlines on appropriate border services in 2022.

Key milestones achieved

Apr 2021: Direct flights between Hobart and Auckland recommenced 
for the first time since 1996, with the first flight landing in Hobart on 
April 2021.

Next steps

Early 2022: New Zealand Government expected to make a decision 
regarding recommencement of quarantine-free travel with Australia, 
in the context of COVID-19.

Throughout 2022: Ongoing engagement between the Australian and 
Tasmanian Governments and Hobart Airport on future international 
air services as border restrictions are eased in Australia and overseas.
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Reporting on Key Performance 
Indicators

Our measure of success:

Within the term of the City Deal, direct 
international flights will improve accessibility 
to and from Hobart, providing access to 
new locations.

The following indicators are used to monitor 
performance against this measure of success.  
It is noted that the progress against these  
key performance indicators was impacted  
by COVID-19 and border restrictions.

• Increase flights to and from Antarctica

18 return flights from Hobart to Antarctica 
were conducted in 2021, 17 flights in 2020 and 
18 flights in 2019.

• Increase freight opportunities to transport 
goods to new markets

710 tonnes of international freight exports 
transited through the Hobart Airport in 
2020–21, which compares with 90 tonnes in 
2019–20 and 53 tonnes in 2018–19.

• Increase in international visitors

International visitor numbers to Hobart in 
2021 were dramatically decreased due to 
international border restrictions. In the year 
ending September 2021, Tasmania welcomed 
around 4,400 international visitors, down 
97 per cent from the year to September 2020.

It should be noted that the vast majority 
of international visitors in the above data 
would be New Zealand travellers, as the 
trans-Tasman bubble enabled direct travel 
between Hobart and Auckland from April to 
July 2021.

The proportion of international visitors to 
Tasmania arriving via Hobart Airport in the 
year to September 2021 was 50 per cent, 
compared to 71 and 69 per cent for the 
same period ending September 2020 and 
September 2019, respectively.

• Provide greater diversity of access

The commencement of direct international 
flights between Hobart and Auckland in 2021 
was a substantial achievement given the 
difficult operational environment of COVID-19.
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Gateway to the Antarctic  
and Southern Ocean

City Deal partners will continue to work together to progress the realisation 
of an Antarctic and Science Precinct, which will co-locate key Antarctic 
and science organisations to support activation of the Macquarie Point site 
and enhance Hobart’s position as a premier gateway city to the Antarctic 
and Southern Ocean. The Precinct will build on significant investments 
in Antarctic infrastructure, including the Australian Government’s new 
icebreaker, the RSV Nuyina, and further develop Antarctic education, 
diplomacy and business in the region.

Progress

Total 
actions*

Completed 
actions

Active 
actions

15 7 8

*as outlined in Implementation Plan (Oct 2019)

Antarctic and Science Precinct at Macquarie Point

The Australian and Tasmanian Governments completed 
the second phase of the business case for the Antarctic 
and Science Precinct in October 2021. This work examined 
and costed identified precinct options in more detail, 
building on the first phase of work completed in 2020.

City Deal partners and proposed anchor tenants will 
consider the findings of the business case, with next steps 
to be determined in 2022. This represents important 
progress toward the creation of an Antarctic and Science 
Precinct at Macquarie Point with the objective of using 
the combined capacity of Hobart’s existing world class 
expertise to attract national, international and private 
Antarctic and Southern Ocean institutions.

Enabling work for the Macquarie Point site continued in 
2021, with the Tasmanian Government announcing funding 
of $78 million to enable the Macquarie Point Development 
Corporation to fully realise the site earlier than envisaged. 
These works include moving the site firmly into permanent 
development and remediating the final areas of the site at 
the former gas works and roundhouse.
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Investment and permanent development at 
Macquarie Point also progressed, with the 
successful proponent for the development 
of the first land parcel, The Escarpment, 
announced in November 2021. The second 
and largest land parcel, The District, was 
taken to market through a Pre-registration of 
Interest in March 2021, and the Corporation 
expects to take it to market via a Request for 
Expression of Interest in early 2022.

A request for a proposal for the long-term 
lease and activation of the existing Goods 
Shed was also released in August 2021 and 
will be finalised in 2022. This lease will 
underpin the space being a unique live music, 
commercial and event space for Hobart.

The multi-stage procurement for the 
construction, maintenance and operation of 
the site-wide District Infrastructure Scheme 
was also progressed. This will provide a 
centralised energy solution which could 
include renewable generation, electricity 
storage, recycled stormwater and natural 
gas. Early work has commenced to inform 
the concept design for a northern access 
road to the port to reduce heavy traffic 
movement on Hunter Street.

To improve pedestrian safety and access to 
the site, the Corporation has completed the 
construction of the first Stairlink between 

Macquarie Point and the Hobart Cenotaph. 
A second pedestrian link between Macquarie 
Point and the Cenotaph will be designed 
and constructed as part of The Escarpment 
development. The Corporation has also 
engaged Tasmanian architecture firm 
Cumulus Studio, including their supporting 
partners, to lead the design of the public 
open space in the development of The Park 
(the truth and reconciliation art park).

In November 2021, the Corporation 
commenced the Pre-Registration of Interest 
process to engage the market to see what 
scientific, cultural or tourism operators are 
interested in establishing a presence in the 
public facing elements for the Antarctic and 
Science Precinct and the greater Macquarie 
Point site.

Significant engineering design work is 
underway in partnership with TasWater 
for the diversion and upgrade of the 
116-year-old main sewer pipe from the 
intended site of the Precinct. Construction is 
expected to commence in early 2022.

Planning for the relocation of the Macquarie 
Point Sewage Treatment Plant – located 
between the Macquarie Point urban renewal 
site and the Port – progressed in 2021. In 
the 2021–22 State Budget, the Tasmanian 
Government allocated funding to accelerate 
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TasWater’s infrastructure investment program, 
including $40 million to assist with the 
decommissioning of the wastewater treatment 
plant. A detailed business case for these works 
is currently underway.

Key milestones achieved

Mar 2021: Second parcel of land at Macquarie 
Point, The District, released to market through 
a Pre-Registration of Interest for permanent 
development as part of a multi-stage 
land release.

Aug 2021: The Goods Shed released to 
market through a Request for Proposal for 
long-term lease.

Aug 2021: Concept design work commenced 
for The Park at Macquarie Point.

Oct 2021: Two-stage business case process 
for Antarctic and Science Precinct completed, 
with finalisation of the Detailed Business Case.

Nov 2021: Developer Milieu Property 
announced as successful proponent for 
the first land parcel at Macquarie Point, 
The Escarpment.

Nov 2021: 80 per cent of the Macquarie 
Point site, including the intended site 
for the Antarctic and Science Precinct, 
received approval for development from the 
Environmental Auditor.

Nov 2021: Final remediation commenced on 
the former gasworks and roundhouse areas.

Dec 2021: Construction completed on a 
stairway linking the Macquarie Point site to 
the Cenotaph.

Next steps

Early 2022: The Australian and Tasmanian 
Governments and potential tenants to 
agree on next steps on the Antarctic and 
Science Precinct.

Early 2022: Run a competitive bid process to 
engage a developer for the second parcel of 
land at Macquarie Point, The District.

Early 2022: Works to relocate the main sewer 
line under Macquarie Point urban renewal site 
anticipated to commence.

Throughout 2022: Work will continue to 
decommission the wastewater treatment plant.

Antarctic sector engagement and 
investment

Hobart’s reputation as a key international 
gateway to Antarctica and the Southern 
Ocean continues to grow.

For the second year, the Tasmanian 
Government has supported the safe transit 
of expeditioners from the French and other 
Antarctic programs through Tasmania, 
from facilitation of government access 
procedures to provision of food hampers. 
All expeditioners have met the stringent 
arrival, quarantine and safety protocols that 
the Australian and Tasmanian Governments 
have put in place.

The local economy has continued to 
benefit through procurement of goods and 
services, including food and beverages, 
technical equipment and transport and 
logistics services, by the national Antarctic 
programs of countries such as France and 
the USA from Tasmanian businesses.

Antarctic infrastructure

The second season of the capital renewal 
program is on track, albeit modified to 
reflect the implications of a year interrupted 
by COVID-19. Planning for next season is 
well underway, with the initial five-year 
capital budget outlining the proposed 
works being adjusted to maximise 
outcomes despite the ongoing challenges 
associated with supply chains.

A draft master plan for Davis Station has 
been developed.

A master plan and preliminary cost estimate 
have been developed for the replacement 
of Wilkins Aerodrome. Preparations are 
underway to commence the planning phase 
in 2022.

The Australian Antarctic Division has 
commenced implementation of Assetic, 
a Strategic Asset Management system, 
to support the delivery of its long-term 
capital planning.
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Davis Aerodrome Project

In November 2021, the Australian Government 
decided not to proceed with the proposal 
to build an aerodrome at Davis station 
following the completion of a business 
case and detailed environmental and 
economic assessments.

After nearly five years of detailed 
investigation it became clear that Davis 
Aerodrome Project was a hugely complex 
and unprecedented proposal. The decision 
not to proceed was based on:

• the potential impact on the unique 
Antarctic environment

• the need for complex logistics and 
supply-chains to construct the runway in 
such a remote location

• limited seasonal windows to build the 
aerodrome, resulting in an extended 
construction program over 20 years

• cost estimates have risen.

RSV Nuyina

The nation celebrated the arrival of Australia’s 
most advanced Antarctic research and 
resupply vessel, RSV Nuyina, in Hobart 
on 16 October 2021. Nuyina, pronounced 
noy-yee-nah, means ‘southern lights’ in 
palawa kani, the language of the Tasmanian 
Aboriginal people.

The 163-metre-long, 50-metre-tall icebreaker 
is the main lifeline to Australia’s Antarctic 
and sub-Antarctic research stations and is 
the central platform of Australia’s Antarctic 
and Southern Ocean scientific research. 
The icebreaker is the Australian Government’s 
centrepiece of the Australian Antarctic Strategy 
and 20 Year Action Plan launched in April 2016.

When not on voyages, the RSV Nuyina will 
berth and lay up at Macquarie Wharf, Hobart. 
To enable it to do so, wharf upgrade works, 
including new fenders and bollards, were 
completed by TasPorts in August 2021. 
The local economy has already benefitted 
from RSV Nuyina’s arrival through contracts to 
provide equipment and supplies.
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Antarctic sector engagement

The Tasmanian Government has continued 
to support the ongoing growth of the 
Antarctic sector in Tasmania through 
aiding international project offices, science 
organisations and international Antarctic 
events in Hobart. The Contribution of the 
Antarctic and Southern Ocean Sector to 
the Tasmanian Economy 2019–20 report 
was released in August 2021. The report 
highlights that the overall economic value of 
the sector was approximately $230 million 
in 2019–20, which represents a 23 per cent 
uplift since 2017–18.

Arrangements have been made to ensure 
a COVID-19 safe passage for Antarctic 
expeditioners through Tasmania in the 
2021-22 season.

In 2021, Hobart City Council:

• delivered a panel discussion ‘Exploring 
Hobart’s Antarctic Future’ in partnership 
with the University of Tasmania, as part of 
the ‘CityTalks’ program

• held the annual Antarctic Reception at the 
opening of the summer season, at which 
the Lord Mayor presented a plaque to the 
captain of RSV Nuyina

• continued to promote awareness of the 
Hobart-Antarctic connection including 
through street banners and illuminating 
several landmarks in an icy blue light

• supported the Antarctic Youth Coalition, 
formed as part of the Antarctic Cities 
Project – a network of young custodians 
across the five Antarctic gateway cities

• continued to work alongside Antarctic 
sector organisations and stakeholders 
through supporting relevant conferences, 
events and activities

• continued as an active member of the 
Tasmanian Polar Network.

Cultural and arts facilities

The Tasmanian Government partnered with 
Hobart City Council to conduct a review of 
major cultural facilities in the broader Hobart 
region, which will be released in early 2022.

These findings have informed the 
development of a shared long-term vision 
for the provision of cultural facilities in 
the region.

Research and global connections

The Tasmanian Government will continue to 
provide funding and secretariat support for 
the following bodies which contribute greatly 
to the Antarctic research sector:

• Tasmanian Polar Network

• Commission for the Conservation of 
Antarctic Marine Living Resources 
(CCAMLR)

• Agreement for the Conservation of 
Albatrosses and Petrels (ACAP)

• Integrated Marine Observing System 
(IMOS)

• Southern Ocean Observing System (SOOS)

The Tasmanian Government is also a founding 
partner and member of the Centre for 
Antarctic, Remote and Maritime Medicine 
(CARMM) Council.

Key milestones achieved

Jun 2021: Initial business case developed 
to outline the proposed delivery of renewal 
works to aviation facilities in Antarctica.

Aug 2021: The Contribution of the Antarctic 
and Southern Ocean Sector to the Tasmanian 
Economy 2019-20 report was released.

Aug 2021: Wharf upgrade works completed, 
including new fenders and bollards, to enable 
berthing and lay up of the RSV Nuyina, 
following agreement with TasPorts.

Oct 2021: RSV Nuyina, Australia’s new 
Antarctic icebreaker, arrived in Hobart to its 
home berth at Macquarie Wharf.
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Next steps

Early 2022: Run a Request for Proposals 
process to explore opportunities for the 
public facing elements of the Antarctic and 
Science Precinct at Macquarie Point

Early 2022: Expected release of cultural 
facilities review.

May 2022: Support the 7th Meeting of 
the Parties to the Agreement on the 
Conservation of Albatrosses and Petrels 
(ACAP) as a face-to-face meeting in 
Hobart, subject to the continued impact of 
COVID-19.

Aug 2022: Support the Australian Antarctic 
Festival to be held in Hobart to celebrate 
the Antarctic and Southern Ocean sector, 
including industry.

Oct 2022: Support the annual meeting 
of the Commission for the Conservation 
of Antarctic Marine Living Resources 
(CCAMLR) as a face-to-face meeting in 
Hobart, subject to the continued impact of 
COVID-19.

Oct 2022: Hobart City Council to hold the 
annual Antarctic Reception to celebrate the 
opening of the summer season.

Oct-Nov 2022: Hobart City Council to 
raise awareness of Hobart as a gateway 
city and career options through street 
banners, lighting, social media and 
other opportunities.

Throughout 2022: Continue to support 
the COVID-19 safe passage for Antarctic 
expeditioners through Tasmania.

Throughout 2022: Develop infrastructure 
planning that aligns with the new Australian 
Antarctic Division Science Strategy and to 
inform station master planning.

Throughout 2022: Continue strategic 
master planning of all Antarctic Stations 
informed by the new Australian Antarctic 
Division Science Strategy.

Throughout 2022: Ongoing development 
of the business case outlining the proposed 
delivery of renewal works to aviation 
facilities in Antarctica.

Throughout 2022: Major infrastructure 
projects to be undertaken at Antarctic 
stations by the Australian Antarctic Division 
as part of the ongoing works program, 
including commencing the planning phase 
for the Wilkins Aerodrome replacement.
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Reporting on Key 
Performance Indicators

Our measure of success:

Within the term of the City Deal, the 
Antarctic and Science Precinct will have 
been established and Hobart’s international 
gateway strengthened.

Hobart continues to grow its standing as an 
international hub of excellence and gateway to 
Antarctica, offering port, airport and associated 
infrastructure for travel to Antarctica, logistical 
support including specialised Antarctic 
services and world class Antarctic science and 
policy expertise.

As set out in the Contribution of the Antarctic 
and Southern Ocean Sector to the Tasmanian 
Economy report, in 2019-20:

• The sector directly employed 947 Tasmanians.

• National and international Antarctic science 
and research organisations spent almost 
$230 million in Australia as a whole, with 
about $159 million of that expenditure 
in Tasmania.

• Spending by expeditioners and conference 
delegates was estimated to be an additional 
$3.5 million, a decrease on previous years due 
to COVID-19.

• Australian Antarctic Division expeditioners 
alone generated 7,100 room nights in Hobart, 
and international conferences and meetings 
added another 4,100 room nights.

French Antarctic expeditioners have been using 
Hobart as their gateway to Antarctica in the 
2021–22 Antarctic season, with the national 
Antarctic program of France undertaking a full 
logistics and science program despite continuing 
COVID-19 restrictions. The French Antarctic 
vessel, L’Astrolabe, has made several return 
voyages from Hobart to Antarctica, remaining in 
port for a number of days between each voyage 
to load supplies, fuel, and passengers.

Tasmania has been active in supporting this 
relationship and program, including providing 
dedicated quarantine facilities and working 
closely with other jurisdictions and Australian 
Government officials to provide safe pathways 
during COVID-19.

The Japanese vessel, Umitaku Maru, will 
be arriving in January 2022 for two port 
visits and the US coastguard icebreaker, 
Polar Star, will be making a port visit 
in February 2022 on its return from its 
Antarctic season.

In addition, the Implementation Plan 
identifies the following indicators to 
monitor performance against this measure 
of success. Progress against these key 
performance indicators continued to 
be impacted by COVID-19 and border 
restrictions in 2021.

• The number of Antarctic vessel visits in 
Hobart

– There were 20 Antarctic vessel  
visits to the Port of Hobart in 2021.  
This compares to 18 visits and 14 visits 
for the same period in 2020 and 2019, 
respectively.

• The number of international Antarctic 
gateway users and our engagement with 
international programs

– Current Hobart gateway users include 
the Antarctic programs of France, 
United States, Japan and Italy.

• In 2021 Tasmania’s gateway 
activities included:

– 3 port calls by the French icebreaker 
L’Astrolabe

– port call by Japanese research vessel, 
Umitaku Maru

– one flight conducted by Australian 
Antarctic Division on behalf of the 
French Antarctic program

– a total of around 240 passengers from 
several nations.

• It is noted that the above figures and 
gateway users were impacted by reduced 
travel due to border restrictions related 
to COVID-19.

• In 2021–22 Antarctic expeditioners were 
required to quarantine in dedicated hotel 
facilities due to COVID-19 requirements, 
generating more than the usual 
7,000 nights spent in Hobart.
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Greater Hobart 
Transport Vision

Through the Hobart City Deal, and 
building on the work undertaken to date 
by City Deal partners, we will continue to 
deliver an integrated and collaborative 
approach to transport management.

Progress

Total 
actions*

Completed 
actions

Active 
actions

22 15 7

*as outlined in Implementation Plan (Oct 2019)

Southern access

Macquarie and Davey Streets

The Tasmanian Government is progressing a range of 
measures to improve traffic flow on Macquarie and 
Davey streets.

Concept designs were released for public display from 
31 August to 27 September 2021. Feedback received 
during this process will inform the development of 
detailed designs.

Fifth lane on the Southern Outlet

The Tasmanian Government is progressing the 
development of a new transit lane on the Southern 
Outlet to support greater uptake of public transport 
and carpooling.

The additional lane is proposed to operate northbound 
between Olinda Grove and Macquarie Street as a ‘T3’ 
transit lane for private vehicles carrying three or more 
occupants, and buses, taxis, motorbikes and emergency 
service vehicles.

Public display of the concept designs for the transit 
lane took place from 31 August to 27 September 2021. 
Detailed designs are being informed by this process.
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Kingston Congestion Package

The Tasmanian Government and Kingborough Council collaboratively 
developed a suite of initiatives under the $20.8 million Kingston 
Congestion Package to support the uptake of passenger transport 
and implement the Kingston Place Strategy.

These initiatives include park and ride stations, additional bus 
services trials, bus stop upgrades, and an upgrade of the Kingston 
bus interchange.

Park and rides

Following the completion of early works, construction of the park 
and ride facilities commenced in August 2021 at Firthside and in 
November 2021 at Huntingfield.

Firthside will provide parking for 62 vehicles and storage for 
23 bicycles. Huntingfield will include parking for 180 vehicles, 
a large amenities building and lock-up storage for 26 bicycles. 
Both facilities will include an upgraded bus shelter, and disability and 
motorcycle spaces.

Additional bus services

A new express bus service between Huonville and Hobart, operated 
by Tassie Link, commenced in July 2021. The new service operates 
four times in each direction on weekdays during the morning and 
afternoon peak periods, with two new buses being purchased 
specifically for this service.

A trial of additional bus services to service the park and ride 
facilities and improve provision of services in the Kingborough area 
will commence in early 2022. It is anticipated that this will include 
up to an extra 70 public bus services between Kingston and the 
Hobart CBD.
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Bus stop upgrades

During 2021, Metro Tasmania and the 
Tasmanian Government undertook an audit 
of bus stops in Kingborough for Disability 
Discrimination Act 1995 (DDA) compliance 
and amenity. Government has identified 
50 priority stops for potential upgrades, in 
consultation with Kingborough Council and 
Metro Tasmania.

A Request for Quote to engage a consultant 
to progress design and drawings of 
DDA, accessibility and amenity upgrades 
suitable for construction, was advertised in 
December 2021.

Transform Kingston

As part of its plans to transform the main 
street of Kingston, the Kingborough Council 
is trialling a temporary roundabout at 
the intersection of Channel Highway and 
Hutchins Street. Data on traffic flows and 
speeds as well as pedestrian movements 
collected during the trial will inform the final 
configuration of the upgrades.

The tenders for works on Goshawk Way and 
replacement of the John Street roundabout 
were advertised in October 2021, as part of a 
series of proposed upgrades to roads within 
central Kingston.

Key milestones achieved

Jul 2021: New express bus service between 
Huonville and Hobart commenced.

Aug 2021: Construction of Firthside park 
and ride facility commenced.

Sept 2021: Concept designs for Southern 
Outlet transit lane and Macquarie and Davey 
streets bus priority measures released for 
public display.

Oct 2021: Tenders released for Goshawk 
Way works and replacement of John 
Street roundabout.

Nov 2021: Construction of Huntingfield park 
and ride facility commenced.

Sept 2021: Trial commenced of temporary 
roundabout at intersection of Channel 
Highway and Hutchins Street.

2021: Audit and identification of priority bus 
stops in Kingborough for the DDA upgrade.

Next steps

Early 2022: Commence additional bus 
services to service park and ride facilities 
and improve provision of services in 
Kingborough area.

Early 2022: Complete construction of 
Firthside park and ride facility.

Early 2022: Construction to commence on 
road link within Kingston Park (Goshawk 
Way) including a new roundabout 
connection with Huon Highway and 
replacement of John Street roundabout.

Mid 2022: Complete construction of 
Huntingfield park and ride facility.

Mid 2022: Commence construction of 
proposed main street upgrades of the 
Channel Highway within Kingston CBD.

2022: Commence construction of 
supporting infrastructure for bus priority 
measures on Macquarie and Davey streets.

2022: Engage consultant to develop 
designs for upgraded priority bus stops in 
the Kingborough area.

Mid 2023: Commence construction of 
Southern Outlet transit lane.
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Eastern access

South East Traffic Solution

The South East Traffic Solution aims to 
improve travel time reliability through 
a more efficient and safer road network 
through multiple elements including:

• an overtaking lane on the Arthur Highway

• the new Hobart Airport Interchange

• a new signalised intersection at Midway 
Point

• a bypass between the Tasman Highway 
and the Arthur Highway (Sorell 
Southern Bypass)

• planning to widen the Midway Point and 
Sorell causeways

• turning facilities and two further lanes 
linking the Midway Point causeway with 
the new Hobart Airport Interchange

• 2022: commence planning and 
consultation for duplication of Midway 
Point and Sorell causeways.

Arthur Highway Overtaking Lane

The new overtaking lane was completed in 
late February 2020.

Hobart Airport Interchange

Construction commenced in December 2020, 
with the first stage of works completed 
in May 2021. These works involved the 
construction of the eastbound off ramp, the 
westbound on ramp, both roundabouts and 
alterations to Kennedy Drive.

The second stage, which will lift the Tasman 
Highway over Kennedy Drive and Holyman 
Ave, commenced in May 2021.

The third stage will commence construction 
in January 2022, which will remove the 
current roundabout and upgrade the 
Tasman Highway.

Construction is scheduled to be completed 
before the end of 2022.

Midway Point Intersection

Construction commenced on the Midway 
Point Intersection in January 2021. This first 
phase of works includes vegetation clearing, 
modifications to the existing roundabout, 
and the excavation of rock face next to the 
highway to allow for the construction of two 
new lanes on the highway and additional 
turning lanes into Penna Road.

Additional work continues on Penna Road 
where it intersects with the Tasman Highway 
to allow for new slip lanes, the construction 
of two concrete retaining walls, and the 
installation of screens and safety barriers.

Work continues on the realignment and 
installation of stormwater, sewer, water, 
power and NBN networks, as well as the 
construction of new road pavement and a 
new eastbound bus stop.

This project is expected to be completed  
in mid-2022.
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Sorell Southern Bypass

Construction commenced on the Sorell 
Southern Bypass in May 2021. Works on the 
roundabout on Arthur Highway near Nugent 
Road began on 8 October 2021.

Construction on the roundabout on Tasman 
Highway is expected to start in early 2022.

This project is expected to be completed by 
the end of 2022.

Hobart Airport to Midway Point causeway

The planning permit for this project has 
been received, with environmental approvals 
being progressed.

Construction is expected to commence in 
mid-2022.

Duplication of Midway Point and Sorell 
causeways

The Australian and Tasmanian Governments 
have committed a combined $187 million 
to duplicate the Midway Point and the 
Sorell causeways, delivering two lanes in 
each direction.

Derwent Ferry Service

The one-year trial Derwent River ferry 
service, linking Hobart with Bellerive, 
commenced in August 2021.

Operated by local ferry provider Roche 
Brothers – who also run the ferries for the 
Museum of Old and New Art (MONA) – the 
trial service supports active transport such 
as walking and cycling, with travel free to 
commuters who have a Metro Tasmania 
Greencard or are travelling with a bicycle.

Due to the high uptake of this trial service, a 
second vessel has been deployed from the 
end of November 2021 to run an additional 
four services a day, bringing the total daily 
services to 19 and catering for an additional 
400 passengers a day.

In December 2021, a limited trial of Saturday 
services commenced to support summer 
access to the Hobart CBD, subsidised by the 
Hobart City Council. The additional services 
ran on Saturdays from mid-December 2021, 
carrying an average of over 700 visitors 
each Saturday.

Infrastructure improvements at Kangaroo Bay 
and Bellerive have been completed to provide 
suitable berthing facilities for the ferry and 
boarding facilities for passengers.

The service will continue beyond its initial 
12-month trial end date of August 2022.  
A review of the trial will help inform the detail 
of future service decisions.

Key milestones achieved

Jan 2021: Construction commenced on the 
Midway Point Intersection.

Early 2021: Planning and procurement for the 
Tasman Bridge upgrade commenced.

May 2021: Construction commenced on the 
Sorell Southern Bypass.

May 2021: Construction commenced on Stage 
2 of the Hobart Airport Interchange.

Aug 2021: Trial Derwent River ferry service 
between Bellerive and Hobart commenced.

Sept 2021: Planning permit received 
for Hobart Airport to Midway Point 
causeway duplication.

Dec 2021: New Saturday service for the trial 
ferry service commenced.

Next steps

Mid 2022: Anticipated completion of Midway 
Point intersection.

Mid 2022: Anticipated commencement of 
construction for Hobart Airport to Midway 
Point causeway duplication.

Late 2022: Anticipated completion of Hobart 
Airport Interchange.

Late 2022: Anticipated completion of 
Southern Sorell Bypass.

2022: Expansion of the trial Derwent River 
ferry service.

2022: Commence detailed design for 
proposed upgrades to Tasman Bridge.
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Northern access

New Bridgewater Bridge

The Australian and Tasmanian Governments 
have committed $768 million to support 
the design and construction of the new 
Bridgewater Bridge.

As part of an Early Contractor Involvement 
process, two tenders for design and 
construction of the new bridge were 
submitted in August 2021 by McConnell 
Dowell Constructors (Australia) and 
CPB Contractors.

In December 2021, McConnell Dowell 
Constructors (Australia) was named 
to deliver Tasmania’s largest transport 
infrastructure project.

The new Bridgewater Bridge is the first 
project to be declared a Major Project by the 
Tasmanian Minister for Planning under the 
Land Use Planning and Approvals Act 1993, 
providing it with a coordinated multi-permit 
assessments process.

As part of this process, Major Project Impact 
Assessment documentation has been 
developed to support the project, which 
will be exhibited publicly, with a planning 
decision expected in early 2022.

Major construction is expected to 
commence in mid-2022, with the bridge 
anticipated to be open for traffic by the end 
of 2024.

Key milestones achieved

Jan 2021: Reference design engagement 
report released, summarising key issues 
and concerns raised by community 
and stakeholders.

Aug 2021: Submission of Major 
Project Impact Statement, informed 
by detailed geotechnical and survey 
work, environmental investigations and 
heritage assessments.

Aug 2021: Tenders for design and 
construction of new Bridgewater 
Bridge received.

Dec 2021: McConnell Dowell Constructors 
Pty Ltd selected as preferred contractor for 
new Bridgewater Bridge.

Next steps

Early 2022: Public exhibition of Major Project 
Impact Statement.

Early 2022: Planning application expected to 
be determined.

Early 2022: Undertake detailed final design, 
planning and pre-construction activities.

Mid-2022: Commence construction of new 
Bridgewater Bridge.

Hobart Transit Centre

The Tasmanian Government is progressing 
the development of a Hobart Transit Centre, 
to be centrally located in the Hobart CBD.

A range of sites have been explored, 
with work continuing to determine a 
recommended site. This work includes 
concept design, analysis of operability 
and general traffic movements, and 
investigation of specific heritage impacts and 
risk mitigations.

A preferred site is anticipated to be 
confirmed in early 2022 and community 
consultation will be undertaken on the draft 
concept design once it is developed.

Key milestones achieved

2021: High level review of alternative 
sites following WSP Australia preliminary 
feasibility study revealed a further site 
option, which is being investigated.

2021: Targeted consultation undertaken with 
key stakeholders.

Next steps

Early 2022: Confirm recommended site for 
Hobart Transit Centre.

Late 2022: Anticipated community 
consultation period on draft concept design.
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Smart traffic management

City Deal partners are progressing a range 
of smart traffic management solutions 
to improve traffic flow, safety and driver 
decision making.

Greater Hobart Incident Management

The Tasmanian Government has 
implemented an incident management 
system including Standby Incident 
Response tow trucks on the Tasman Bridge, 
Southern Outlet and Brooker Highway to 
immediately respond to incidents during 
morning and afternoon peaks, reducing the 
duration of associated traffic delays.

These tow trucks are also used to remove 
vehicles from clearways on Macquarie and 
Davey streets in morning and afternoon 
peak periods to make traffic flow through 
the city more reliable.

These ongoing incident management 
activities are supported by a funding 
commitment until June 2024.

On-Road Traveller Information System

The On-Road Traveller Information System 
will deliver Variable Message Signs at 
several locations in Greater Hobart to 
provide real time travel data to road users 
on current traffic conditions, incidents and 
estimated travel times to key destinations.

Tenders for the design and construction 
contract closed in March 2021. Contract 
negotiations are underway with a contract 
anticipated to be awarded in early 2022, 
with construction expected to commence in 
mid-2022.

New Lane Use Management System on the 
Tasman Bridge

A new Lane Use Management System for 
the Tasman Bridge will replace the existing 
lane control system to improve reliability, 
safety and operational flexibility, and will 
include a level of automation that removes 
the need for field crews to be positioned on 
the road.

Tenders for the design and construction 
contract closed in March 2021. Contract 
negotiations are underway with a contract 
anticipated to be awarded in early 2022, with 
detailed design to commence shortly after.

Hobart Network Operations Plan

The Tasmanian Government and Hobart City 
Council are working together to develop 
a Network Operations Plan to guide the 
development and operation of the inner 
Hobart transport network and provide a basis 
for decision making that reflects competing 
demands from various user groups.

The first stage of work has been completed, 
which involved the co-design of a framework 
including an aspirational road/street user 
hierarchy, performance measures and targets, 
informed by stakeholder engagement. 
A second phase is currently underway, 
identifying performance gaps and strategies 
to address these.

Key milestones achieved

Mar 2021: Tenders closed for design and 
construction contract for new Lane Use 
Management System on Tasman Bridge and 
On-Road Traveller Information System.

Jun 2021: First stage of Hobart Network 
Operations Plan complete.

2021: Ongoing incident management 
activities to improve traffic flow during 
peak hours.

Next steps

Early 2022: Contract expected to be awarded 
for design of new Lane Use Management 
System on Tasman Bridge and design 
and construction of On-Road Traveller 
Information System.

Mid 2022: Anticipated commencement 
of construction for the On-Road Traveller 
Information System.

Late 2022: Finalise the Network Operations 
Plan for central Hobart.

2022: Ongoing incident management 
activities to improve traffic flow during 
peak hours.
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Infrastructure to shift journeys to active 
transport

City Deal partners are working together 
to invest in an accessible active transport 
network in Greater Hobart through 
improvements and extensions to cycleways, 
to provide linkages and increased access for 
cyclists and pedestrians.

Improve cycling safety

The Tasmanian Government committed 
$2 million over four years from 2018-19, to 
improve cycling safety on State roads in the 
southern region.

Of this funding, $650 000 has been spent 
in the Greater Hobart area to construct a 
cycling connection along Goodwood Road 
to the Bowen Bridge. This involved the 
sealing of an existing TasWater access road 
to create a 3-metre-wide path that enables 
an active transport connection from the 
Howard Road junction to the Bowen Bridge.

Cycling grant program

The Tasmanian Government’s $2 million 
grant program will partner with Greater 
Hobart Councils to support the creation or 
extension of bicycle routes that connect 
activity areas.

Coordinated active transport network plan

City Deal partners are working together to 
develop a coordinated approach to active 
transport infrastructure investment in 
Greater Hobart.

The Greater Hobart Transport Working 
Group, with representatives from State 
and local government, is developing the 
Greater Hobart Arterial Commuter Cycling 
Network Plan, which identifies gaps in the 
AAA rated commuter cycling network in 
Greater Hobart.

Projects to improve the network will 
be prioritised and progressed by City 
Deal partners.

Active transport infrastructure investments

A range of projects are underway to improve 
active transport network connections and 
pedestrian linkages in Greater Hobart.

• The Tasmanian Government has committed 
a further $2 million to cycling projects in 
the southern region from 2022–23, with 
a focus on linking cycling routes on 
local roads.

In 2021, the Greater Hobart Councils 
progressed a number of active transport 
projects in their respective council areas:

• Clarence City Council commenced 
construction of the Ford Parade multi-user 
pathway upgrade, which will widen 
the Clarence foreshore pathway for 
improved connectivity.

• Clarence City Council commenced 
construction of the multi-user pathway 
between Montagu Bay and Sheoak Point 
in Rosny, to be completed in stages over 
approximately two years.

• Glenorchy City Council’s Glenorchy CBD 
Revitalisation Project has redeveloped 
parts of Main Road, Terry, Tolosa, Regina 
and Barry streets and was officially opened 
in September 2021 after three years 
of works.

• Glenorchy City Council has completed 
construction of a new shared path 
connection between the Intercity Cycleway 
and the entry to MONA.

• Glenorchy City Council has also widened 
a section of the footpath along Howard 
Road between Giblin Reserve and 
Negara Crescent.

• Hobart City Council is continuing its 
trial of traffic and parking arrangements 
on Campbell Street between Liverpool 
and Collins streets, including a shared 
slow-speed lane for cyclists and service 
vehicles. Following its conclusion, the 
trial will be evaluated to inform decision 
making around permanent installation of 
the arrangement.
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• Hobart City Council is progressing the 
trial implementation of bicycle lanes 
along sections of Argyle, Campbell, 
Liverpool and Bathurst streets, supported 
by a $1.7 million grant under the 
Tasmanian Government’s Vulnerable 
Road User Program.

• Hobart City Council has continued to 
progress upgrades to improve pedestrian 
access, including design work for the 
final stage of its Salamanca Place 
Precinct Upgrade, which will include 
the Montpellier Street crossing and the 
Whaler section of Salamanca.

• Hobart City Council has commenced 
construction of upgrades to connect 
the Intercity Cycleway from McVilly 
Drive through to the boundary of 
Macquarie Point.

• Kingborough released its draft 
Cycling Strategy 2021 – 2030 for 
public consultation from October to 
December 2021.

• This Strategy identifies a proposed 
cycling network with a range of 
infrastructure upgrades and advocacy 
actions to encourage increased use of 
active transport.

• Pedestrian linkages to Kingston Park 
have been improved, with Kingborough 
Council progressing pathway 
improvements along Beach Road as 
part of Goshawk Way and John Street 
intersection upgrades.

Key milestones achieved

Apr 2021: Footpath widened along 
Howard Road between Giblin Reserve and 
Negara Crescent.

May 2021: A further $2 million commitment 
by Tasmanian Government to cycling 
projects in southern region.

May 2021: Commenced construction on 
upgrades to connect Intercity Cycleway 
from McVilly Drive through to boundary of 
Macquarie Point.

Aug 2021: Commenced construction on 
Ford Parade foreshore pathway upgrade.

Jul 2021: Construction of new shared path 
connection to connect Intercity Cycleway 
to MONA.

May 2021: Construction of cycling 
connection along Goodwood Road to the 
Bowen Bridge.

Sept 2021: Completion and official opening 
of Glenorchy CBD Revitalisation Project.

Oct 2021: Pathway improvements 
completed along Beach Road, connecting 
the Kingston shopping precinct to 
Kingston Beach.

Oct – Dec 2021: Public consultation on 
Kingborough Council’s draft Cycling 
Strategy 2021 – 2030.

Dec 2021: Completion of second stage 
of Montagu Bay to Rosny College shared 
pathway upgrade.

Dec 2021: Extension of shared path outside 
MONA linking to Berriedale Reserve and 
Alcorso Drive pedestrian refuge, connecting 
to the Intercity Cycleway.

2021: Trial of traffic and parking 
arrangements on Campbell Street between 
Liverpool and Collins streets.

2021: A coordinated active transport 
network plan developed, identifying gaps 
in the commuter cycling network in Greater 
Hobart and priorities for action.

Next steps

Early 2022: Conclude trial traffic and 
parking arrangements on Campbell Street 
between Liverpool and Collins streets.

Early 2022: Commence construction work 
to support trial implementation of bicycle 
lanes along sections of Argyle, Campbell, 
Liverpool and Bathurst streets.

2022: Progress prioritised projects to 
progressively fill in identified gaps outlined 
in the coordinated active transport network 
plan for Greater Hobart.

2022: Finalise Kingborough’s Cycling 
Strategy 2021 – 2030, informed by 
community consultation and key 
stakeholder engagement.

Late 2022: Commence final stage of 
works as part of the Salamanca Place 
Precinct Upgrade.
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Enhance user experiences on, and 
encourage the uptake of, public transport

City Deal partners are progressing a range 
of initiatives to support an uplift in public 
transport use in the Greater Hobart area.

Contemporary ticketing system

The Tasmanian Government is progressing 
a modern common ticketing solution across 
public transport with real-time information 
for commuters, with an additional 
$31.5 million committed in the 2021 State 
election to support delivery.

This work is being led by Metro 
Tasmania, working closely with the 
Tasmanian Government.

Bus priority measures on Main Road 
corridor

Transit corridors are key public transport 
routes that link residential areas to activity 
centres in Greater Hobart. Bus priority and 
bus stop optimisation measures are being 
investigated by the Tasmanian Government 
to improve the reliability of buses travelling 
between Hobart CBD and Glenorchy on the 
Main Road corridor.

Bus priority measures focus on giving buses 
traffic priority at key intersections as well 
as improving general traffic flow. Bus stop 
optimisation focuses on the appropriate 
location of, and distances between, bus 
stops to improve travel time.

These measures may include clearways and 
bus-only lanes on key roads during busy 
peak times; queue jump starts before the 
approach to an intersection to allow buses 
to bypass traffic queues; and traffic signals 
adjusted at key intersections to prioritise 
bus travel.

Consultation on these potential measures 
will be undertaken in 2022.

Kingston bus interchange

Kingborough Council will redevelop the 
Kingston bus interchange, working closely 
with the Tasmanian Government, under the 
Kingston Congestion Package.

A site for the interchange has been 
purchased by the Council and design work is 
underway in consultation with the Tasmanian 
Government and Metro Tasmania.

Community consultation is underway to 
inform the development of this design.

Rosny Bus Mall and bus stop upgrades

Clarence City Council is progressing 
improvements to the Rosny Bus Mall, planned 
as part of the City Heart Project and is 
upgrading bus stops to improve accessibility 
and compliance.

Key milestones achieved

Early 2021: Design work commenced on 
Kingston bus interchange, in consultation 
with the Tasmanian Government and 
Metro Tasmania.

Mid 2021: Site for Kingston bus interchange 
purchased by Kingborough Council.

May 2021: A further $31.5 million commitment 
by the Tasmanian Government to support 
delivery of a modern public transport 
ticketing solution.

Next steps

Early 2022: Consultation on proposed bus 
prioritisation measures on the Hobart CBD 
and Glenorchy Main Road corridor.

Early 2022: Consultation on draft design for 
redevelopment of Kingston bus interchange.

Throughout 2022: Continue work to progress 
a modern public transport ticketing solution.
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Reporting on Key Performance Indicators

Our measure of success:

Within the term of the City Deal congestion will be reduced 
through targeted capital investment and smart technology 
solutions, and the percentage of journeys to work that are 
made by car will be reduced.

The following indicators are used to monitor performance 
against this measure of success. As these are measured using 
Census data, interim updates on progress are being explored 
between Census reporting.

• Reduce the number of single occupant drivers on the regular 
commute to work

Starting base: 62.5 per cent across the four council areas

Target: Reduce to 50 per cent

This aspirational target has been set to demonstrate the 
significant mode shift that is targeted. A reduction of 
10 per cent represents the reduction that currently occurs during 
school holidays.

The Tasmanian Government is exploring options to monitor 
single car occupancy travel into the city during peak hours in 
between Census reporting years.

• Increase the percentage of people using public transport on 
their regular commute to work

Starting base: 6.4 per cent across the four council areas

Target: Increase to 10 per cent

The target will be tracked with reference to cities of a similar 
size, such as Geelong (6.3 per cent) and larger cities with higher 
public transport use such as Perth (10.2 per cent) and Melbourne 
(15.5 per cent).

Metro Tasmania is the largest public transport service provider 
in the Greater Hobart region contracted by the Government. 
According to Metro peak-patronage data, there was a 
15 per cent increase in adult public transport usage to and from 
the Hobart CBD during peak periods in the 2021 calendar year 
compared to 2020. The data showed that usage remained 
reasonably consistent throughout 2021 compared to 2020. 
It should be noted that adult patronage was in decline during 
2020, and the integrity of data was impacted further as a result 
of free travel being.
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Affordable housing and  
urban renewal

City Deal Partners are committed to ensuring Greater Hobart can deliver 
a diverse range of affordable housing options suitable for different 
household types, in locations close to where people work and services 
are delivered. This is critical to the long-term liveability of the city.

Progress

Total 
actions*

Completed 
actions

Active 
actions

9 2 7

*as outlined in Implementation Plan (Oct 2019)

Social housing partnerships

The Australian Government has partnered with 
community housing providers in Tasmania to 
deliver more than 100 new social and affordable 
housing dwellings in Greater Hobart, with 99 
properties built and tenanted by December 2021.

The Improving Social Housing Outcomes 
program is supported by a $30 million 
Australian Government commitment and a 
$16.5 million contribution by the providers.

The program received a 12-month extension to 
allow providers to deliver their full commitments, 
with all dwellings anticipated to be completed in 
mid-2022. Providers experienced difficulties with 
land acquisition and delays as a result of COVID-19.

These dwellings will house priority applicants from 
the Housing Register in Tasmania including people 
living with disabilities, those escaping domestic 
violence, elderly people, youth at-risk and people 
who are homeless or at-risk of homelessness.

The dwellings will be used as social housing for  
30 years and are built to meet the Liveable Housing 
Australia Silver Level to ensure sustainable design.
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Identify land for redevelopment

City Deal partners will identify opportunities 
on publicly-owned land within priority 
precincts that can be redeveloped as 
catalyst sites for the delivery of high-quality 
mixed-use developments.

Planning is continuing for the redevelopment 
of a Tasmanian Government-owned site in 
Campbell Street to provide a mixed-use build 
with a focus on affordable housing.

The Development Application for this project 
was approved in December 2021, with 
construction anticipated to commence in 2022.

Affordable Housing Strategy

The Tasmanian Government is continuing to 
implement its Affordable Housing Strategy 
2015–2025, with 1,938 new lots and homes 
supplied to date across Tasmania, with 682 of 
these in the four Greater Hobart Council areas 
(as at 31 December 2021).

A 25-unit social housing complex in Goulburn 
Street opened in February 2021, providing 
homes for older, at-risk Tasmanians from the 
Housing Register. This complex is being run 
by specialist aged-care housing provider, 
Wintringham.

On 25 October 2021, the Kingborough Council 
unanimously approved the first stage of the 
Huntingfield division, which will provide more 
than 200 Tasmanian households with the 
opportunity to buy a new home.

Construction of a 50-unit aged care facility at 
Wirksworth in Bellerive is anticipated to be 
completed in mid-2022.

Central Hobart Precincts Plan

The Hobart City Council, supported by the 
Tasmanian Government, is progressing 
the development of the Central Hobart 
Precincts Plan to guide future growth of 
central Hobart.

The study area covers 64 blocks bounded 
by Davey Street to the south, Burnett 
Street to the north, the Brooker Highway 
in the east and Molle and Harrington 
streets to the west.

An update to the background studies was 
undertaken in early 2021 to assess the 
economic impact of COVID-19.

A Discussion Paper was released in 
October 2021 to stimulate community 
discussion around the future of central 
Hobart including five proposed future 
‘urban neighbourhoods’ as areas for 
potential renewal and revitalisation.

Through this process, a wide range of 
stakeholders have been engaged, from 
homeowners and retailers to developers 
and investors, to gather their ideas and 
opinions of the concept.

Input received through this consultation 
will inform the development of the draft 
Central Hobart Precincts Plan, which 
will be released for further community 
engagement in 2022.
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Clarence City Heart Project

The Clarence City Council is progressing the 
City Heart project, which aims to bring the 
Bellerive, Rosny and Kangaroo Bay areas 
together to develop the Clarence city centre 
into a thriving and vibrant place to live, work 
and visit.

An Expressions of Interest process will be 
undertaken to progress this project.

Greater Glenorchy Plan

The Greater Glenorchy Plan sets out a vision 
for the key activity centres of Glenorchy, 
Moonah and Claremont in 2040.

The Plan was endorsed by Glenorchy City 
Council on 22 February 2021 and is currently 
being implemented.

Glenorchy City Council is progressing the 
implementation of the Greater Glenorchy 
Plan including exploring potential planning 
scheme amendments.

Working with local artists, 10 new murals 
were installed along the Intercity Cycleway 
between Moonah and MONA in mid-2021, as 
part of the Corridor of Modern Art (COMA) 
project.

In mid-2021, the Glenorchy City Council 
supported 14 community-led projects as part 
of the Showcase Moonah project, including 
the To the North Market local street market 
on Albert Road and paint-by-numbers 
Make Your Mark Mural, as well as pop-up 
events, interactive workshops, guided 
walks, laneway activations, street art and 
cultural performances.

Kingston Place Strategy

The Kingston Place Strategy 2020-2050 is 
guiding the transformation Kingston into a 
green, walkable and engaging regional hub, 
and was adopted by Kingborough Council in 
May 2020.

The Strategy identifies a range of investment 
priorities including transforming Channel 
Highway into Kingston town centre’s 
main street; developing Kingston town 
centre’s civic spine; creating new laneway 
experiences; and improving the walking links 
to public transport nodes.

To inform the design of upgrades to 
the main street of central Kingston as 
part of the Transform Kingston project, 
the Kingborough Council has trialled a 
temporary roundabout at the intersection of 
Channel Highway and Hutchins Street.

These upgrades are anticipated to 
commence in mid-2022. This will include 
creating greener areas, widening footpaths 
for pedestrians and outdoor dining, slowing 
traffic down, improving cycling access and 
supporting the use of public transport with 
appealing infrastructure.

Precinct Planning Guidelines

Precinct Planning Guidelines will support 
precinct planning activities in Tasmania.

Draft Precinct Planning Guidelines have 
been developed and are available on 
the Tasmanian Planning Reform website 
(planningreform.tas.gov.au).
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The final Precinct Planning Guidelines will 
be informed by experience and feedback 
through the completion of the Central 
Hobart Precincts Plan work, which was 
delayed due to impacts of COVID-19 but is 
anticipated to be finalised in 2022.

Ancillary dwellings

Adding Extra Living Quarters to Your 
Home is a guide for homeowners to create 
ancillary dwellings within the existing 
planning framework in Tasmania.

The guide was launched in late June 2021, 
in conjunction with the opening of the 
Ancillary Dwellings Grants Program.  
The brochure is available online on the  
State Growth (stategrowth.tas.gov.au) 
and Tasmanian Planning Reform websites 
(planningreform.tas.gov.au).

Deliver changes to planning regulations

The Tasmanian Government is progressing 
a project to amend the planning rules 
to deliver consistent requirements for, 
and a clear pathway for the approval of, 
apartments across Tasmania.

Further public consultation on the draft 
development standards for medium density 
residential development and infill housing 
options will be undertaken in early 2022.

The formal process to include these 
standards as part of the State Planning 
Provisions will commence in 2022, 
including assessment by the Tasmanian 
Planning Commission.

Key milestones achieved

Feb 2021: Draft Precinct Planning 
Guidelines uploaded to Tasmanian Planning 
Reform website.

Feb 2021: Opening of 25-unit social housing 
complex in Goulburn Street providing 
homes for older, atrisk Tasmanians from the 
Housing Register.

Feb 2021: Greater Glenorchy Plan endorsed 
by the Glenorchy City Council.

June 2021: Adding Extra Living Quarters to 
Your Home guide and Ancillary Dwellings 
Grants Program launched.

Jul 2021: Development Application lodged 
for redevelopment of government-owned 
site in Campbell Street.

Apr-Jun 2021: 14 community-led projects 
supported as part of the Showcase 
Moonah project.

May-Jun 2021: Murals installed along 
the Intercity Cycleway between Moonah 
and MONA.

Sept 2021: Temporary roundabout trial 
commenced at intersection of Channel 
Highway and Hutchins Street to inform 
design of Kingston main street upgrades.

Oct 2021: Kingborough Council unanimously 
approved first stage of Huntingfield division.

Oct 2021: Central Hobart Precincts Plan 
Discussion Paper released.

As at Dec 2021: 1,938 new lots and homes 
supplied to date across Tasmania, with 
682 of these in the four Greater Hobart 
Council areas.

As at Dec 2021: 99 properties built and 
tenanted through a partnership with 
community housing providers, housing 
more than 80 priority applicants from the 
Housing Register.
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Next steps

Early 2022: Public consultation to be 
undertaken on draft standards for medium 
density residential development.

30 June 2022: Anticipated completion 
of remaining social housing properties 
under the Improving Social Housing 
Outcomes program.

Mid 2022: Anticipated completion of aged 
care facility at Wirksworth in Bellerive.

Mid 2022: Anticipated commencement of 
upgrades to main road of central Kingston 
as part of Kingston Place Strategy.

Mid 2022: Draft Central Hobart Precincts 
Plan released for community consultation.

Late 2022: Commence formal process 
to include medium density development 
standards as part of the State 
Planning Provisions.

Late 2022: Finalise Precinct Planning 
Guidelines, informed by experience and 
feedback through Central Hobart Precincts 
Plan work.

2022: Expressions of Interest process for 
City Heart project.

2022: Construction anticipated 
to commence to redevelop pilot 
government-owned site in Campbell Street.

Reporting on Key 
Performance Indicators

Our measure of success:

Within the term of the City Deal Hobart will 
have a more diverse, affordable and inclusive 
housing mix to provide choices to meet our 
changing lifestyle and population needs.

The following indicators are used to monitor 
performance against this measure of success.

• Support urban renewal through compact, 
liveable and sustainable precincts

Housing per hectare in urban areas includes 
general residential, inner residential and low 
density residential zones.

Note that housing per hectare in urban areas 
includes general residential, inner residential 
and low density residential zones.

Data indicates that as at September 2021, there 
were 9.35 houses per hectare in urban Hobart. 
This is an increase from 9.25 houses per hectare 
in June 2020.

• Improve housing affordability

Housing affordability will be measured through 
“housing stress” – the proportion of households 
in the lowest 40 per cent of incomes who are 
paying more than 30 per cent of their usual 
gross weekly income on housing costs.

As this is measured using Census data, interim 
updates on progress are being explored 
between Census reporting.

Starting base: (2016 Census)

• Clarence – 19.3 per cent

• Glenorchy – 27.3 per cent

• Hobart – 22.8 per cent

• Kingborough – 19.8 per cent

• Greater Hobart area – 22.5 per cent

According to the Survey of Income and Housing 
Costs, in 2017-18 the proportion of lower income 
renters paying more than 30 per cent of income 
on housing costs in the Greater Hobart area was 
24.7 per cent.

It is noted that the above estimate has a 
high margin of error and should be used 
with caution.
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Activating the Northern Suburbs 
Transit Corridor

City Deal partners are committed to activating the Northern Suburbs 
Transit Corridor through transit-oriented development that prioritises 
urban renewal and improves housing supply, affordability and diversity

Progress

Total 
actions*

Completed 
actions

Active 
actions

6 1 5

*as outlined in Implementation Plan (Oct 2019)

City Deal partners are actively engaging on next 
steps and continuing work to support activation 
of the Northern Suburbs Transit Corridor.

Transport solution

As a critical step in this activation, an 
independent analysis of corridor transport 
options was completed by PwC and published 
online at transport.tas.gov.au in 2020. One of 
the key pieces of further work set out in this 
report was to undertake a detailed condition 
assessment of the existing infrastructure in the 
transit corridor.

In keeping with the staging proposed, this 
work has focussed initially on the southern 
section of the corridor between Glenorchy and 
Hobart. This mode-neutral condition assessment 
was undertaken by consultants GHD in 2021. 
The findings will inform investment decisions 
by providing an understanding of the cost of 
upgrades needed to prepare for a future, mode 
neutral, transport solution, and further work 
and approvals that will be needed to undertake 
remediation, structural, safety and infrastructure 
upgrades required.

The outcomes of the condition assessment 
will be progressed through the Northern 
Suburbs Transit Corridor Working Group, which 
comprises representatives from all three levels 
of government.

Northern Suburbs Growth Strategy

To support urban renewal and activation 
of the corridor, City Deal partners engaged 
COX Architecture to develop a Growth 
Strategy for the areas surrounding 
the corridor.

The Growth Strategy will help create a 
future vision for areas adjacent to the 
corridor and will support staged urban 
renewal and amenity upgrades. This work 
includes a series of recommendations to 
deliver this vision and the identification 
of pilot areas for early catalyst 
development sites.

The development of the Growth Strategy 
is informed by consultation with investors 
and potential developers to understand the 
opportunities and barriers to supporting 
activation along the corridor.
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This Strategy will help inform the 
subsequent master planning process, which 
will consider land use changes and potential 
precinct designs on and around the corridor. 
This work will be informed by stakeholder 
and community engagement.

Key milestones achieved

Oct 2021: Engagement undertaken with 
potential investors and developers regarding 
investment decision making considerations.

Dec 2021: Finalisation of Northern 
Suburbs Transport Corridor Condition 
Assessment Report.

Dec 2021: Draft Northern Suburbs Growth 
Strategy developed.

Next steps

2022: Partners to consider Conditions 
Assessment Report, and consider options 
and next steps in the corridor.

2022: Finalise the Northern Suburbs Growth 
Strategy and undertake stakeholder and 
community engagement.

2022: Progress a master planning process, 
informed by the Growth Strategy for the 
corridor, Greater Glenorchy Plan, and 
Central Hobart Precincts Plan.

2022: In keeping with the Greater Hobart 
Plan (see Key Focus Area 7), develop 
and start testing measures to support the 
delivery of the Growth Strategy vision and 
urban renewal in areas around the corridor.

Reporting on Key Performance 
Indicators

Our measure of success:

Within the term of the City Deal, a transport 
solution will be delivered on the Northern 
suburbs Transit Corridor to service, and be 
supported by, urban renewal.

The following indicators are used to monitor 
performance against this measure of success.

• Infrastructure milestones

• Increase in supply of affordable housing
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Smart, liveable and 
investment ready city

The City Deal will support the ongoing development of Hobart 
as a smart, liveable and investment ready city.

Progress

Total 
actions*

Completed 
actions

Active 
actions

6 2 4

*as outlined in Implementation Plan (Oct 2019)

Supporting the relocation of University  
of Tasmania’s southern campus

The University of Tasmania, Tasmanian Government 
and Hobart City Council have continued to work 
together to align planning and investment, discuss 
transit needs and enable urban design, to support 
the transition of the University’s southern campus 
into the CBD.

The University released its masterplan for 
its move into the CBD in May 2021, and the 
Concept Masterplan for its Sandy Bay campus 
redevelopment in October 2021.

Support for Enterprize Tasmania

The Tasmanian Government has continued to 
provide funding to Enterprize Tasmania to support 
local start-ups with innovation hubs in Hobart 
and Launceston. The hubs provide collaborative 
workspaces, offices, and formal support programs.

Entrepreneurship Facilitator

In 2021, the Australian Government’s 
Entrepreneurship Facilitators Program supported 
824 individuals in Greater Hobart who were 
interested in starting or running to start or run 
a business. In this 12 month period  Facilitators 
delivered 387 networking events, including 27 
workshops, and 360 individual mentoring sessions.
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Of the people supported during 2021:

• 377 people received comprehensive 
support via participation in a workshop, 
direct mentoring or one-on-one help to 
start or run a business

• 447 people received general advice and 
information about starting or running 
a business.

Greater Hobart Smart Precincts Strategy

City Deal partners are working together to 
drive collaboration and support the digital 
transformation of Greater Hobart. As part 
of this, the Smart Cities Working Group, 
with representatives from the three levels 
of government, is drafting a Greater Hobart 
Smart Precincts Strategy to guide common 
smart city strategic planning and design.

A draft of the Strategy is expected to be 
developed in early 2022.

Greater Hobart Digital Twin

The Smart Cities Working Group is also 
investigating opportunities for a Digital Twin 
for Greater Hobart and has developed a 
business case for this proposal.

Utilising in-house drone resources and 
Tasmanian super-computing capabilities, the 
Working Group has captured footage of the 
central Hobart CBD, for use in developing 
a data set capable of demonstrating a 
working Digital Twin model as part of the 
business case.

Connected Hobart: Smarter Hobart 
Challenge

In mid-2020, the Hobart City Council 
ran a design competition for ideas 
around innovative bus shelter designs to 
support modal shift to public transport at 
anchor sites across Greater Hobart. This 
competition received over 120 missions from 
local, national and international innovators.

The People’s Choice Award ran in April 2021, 
with the successful design created by 
Australian architecture and design firm, 
supermanoevre.

MyState Bank Arena

The MyState Bank Arena officially opened 
in November 2021, with a Tasmanian-based 
team taking to the court and returning to 
the National Basketball League for the first 
time in 26 years.

The redeveloped arena, formerly known as 
the Derwent Entertainment Centre, is the 
new home of the Tasmania JackJumpers, 
and the first official roster match was 
played on 3 December 2021 against the 
Brisbane Bullets.

The next stage of development on the site 
is the establishment of a community indoor 
multi-sport facility, which will provide 
facilities for a number of sports, along 
with training facilities for the Tasmania 
JackJumpers. Construction is anticipated to 
commence in 2022.

The Hedberg

The Tasmanian Government provided  
$30 million in support for The Hedberg 
project. The $110 million creative industries 
and performing arts precinct officially 
opened in August 2021.
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This unique partnership between the 
University of Tasmania, Australian and 
Tasmanian Governments, and the Theatre 
Royal, has delivered improvements to 
the historic Theatre Royal, including 
contemporary back of house facilities and 
a new Studio Theatre, as well as a new 
home for the University of Tasmania’s 
Conservatorium of Music amongst 
state-of-the-art performance venues and 
public spaces.

Bayview College Sporting Precinct 
Master Plan

Clarence City Council is developing a 
Master Plan for the Bayview College 
Sporting Precinct.

Broad community consultation on the 
draft Master Plan was undertaken in May 
to July 2021. Following this consultation 
process, work on the detailed design phase 
commenced, with a Development Application 
anticipated to be lodged in mid-2022.

Glenorchy Jobs Hub

The Glenorchy Jobs Hub opened in 
September 2021, supported by a $1.3 million 
investment by the Tasmanian Government.

The new Jobs Hub is a free service to help 
job seekers find work and connect employers 
with new staff. This service is run by STEPS 
Employment Services, following a tender 
process run by Glenorchy City Council.

This has been established as a collaborative 
initiative with the local steering committee 
including representatives from the Glenorchy 
City Council, MONA, the Brave Foundation, 
University of Tasmania, TasTAFE, Incat and both 
the Australian and Tasmanian governments.

An online portal for this service has been set up 
at jobshubglenorchy.com.au.

Investments in retail precincts

A $6.75 million investment by the Hobart City 
Council to improve accessibility and make 
infrastructure improvements to enhance the 
city’s local retail precincts.
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New Town

Stage 1 works were completed in 2020, with 
the trial of traffic arrangements at Roope 
Street and New Town Road complete in 
mid-2020. Planning and design is underway 
for the next stage of upgrades including 
pedestrian improvements and a pocket park, 
with construction anticipated to commence 
in 2022.

Hobart City Council has commissioned local 
artist, Matt Drysdale, to create a series of 
public art as part of his concept, Hybrids. 
The sculptures are completed, and one 
has been installed near the Pirie Street 
intersection. The two remaining sculptures 
will be delivered in 2022 to complete the 
installation – one in the Salvos pocket park 
and one near Cross Street.

Elizabeth Street (Midtown)

Concept streetscape designs for the 
Midtown precinct were endorsed by Hobart 
City Council in December 2020, with 
construction of Stage 1 (Melville to Brisbane 
streets) expected to commence in 2022–23.

In 2021, Hobart City Council installed 
temporary expanded outdoor dining and 
street seating space, greening and bicycle 
racks in Elizabeth Street between Melville 
Street and Brisbane Street. These are part 
of a 12-month trial, in place until early 2022, 
supported by the Tasmanian Government 
through the Ready for Business program. 
Trial outcomes will inform the final 
streetscape plan for Midtown.

As part of the Vibrance Festival in 
February 2021, Hobart City Council funded 
the transformation of four prominent walls 
in Midtown into urban art masterpieces.

North Hobart Place Vision, and Access and 
Parking Plan

The final stage of community consultation 
on the future of the North Hobart retail and 
restaurant strip was undertaken in early 
2021, with the outcomes considered by 
Hobart City Council on 20 September 2021. 
At this meeting, Council agreed to develop a 
Precinct Plan for North Hobart.

Kingston Park redevelopment

The Kingston Park redevelopment, including 
contributions by the Kingborough Council of 
$2.8 million to improve access to the site by 
road, $240 000 to enhance public open space 
and $3.2 million for transport infrastructure 
within the site, is the primary catalyst 
to support the transformation of central 
Kingston into the economic and cultural heart 
of Kingborough.

The Kingston Park playground, and adjacent 
road and parking, has been widely used by 
the community and visitors of all ages and 
abilities, since opening to the public in March 
2021. Construction commenced on Stage 2 
of the public open space at Kingston Park in 
November 2021, with a targeted completion 
date of mid-2022.

The construction of Pardalote Parade was 
completed in October 2021, providing 
vehicular access and wide footpaths to 
the playground and the medium density 
residential areas being developed.

Fantail Parade, south and east of Goshawk 
Way, will be the main pedestrian spine 
connecting Channel Court with Kingston Park, 
with construction anticipated to commence 
in 2023. This area will include spaces for 
resting, outdoor eating, vegetation, public art 
and shelter.
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Key milestones achieved

Feb 2021: Temporary expanded outdoor 
dining installed along Elizabeth Street in 
Midtown to support hospitality businesses 
to extend their trading space with 
social distancing.

Feb 2021: Public art delivered in the Midtown 
precinct, as part of the Vibrance Festival.

Mar 2021: Construction commenced of 
first stage residential development within 
Kingston Park.

Mar 2021: Kingston Park playground opened 
to the public.

April 2021: People’s Choice Award for 
innovative bus shelter designs.

May-Jul 2021: Broad community consultation 
undertaken on Bayview College Sporting 
Precinct Master Plan.

Sept 2021: Opening of Glenorchy Jobs Hub.

Sept 2021: Hobart City Council resolved to 
develop a Precinct Plan for North Hobart in 
consultation with key stakeholders.

Oct 2021: Detailed design phase commenced 
on Bayview Secondary College Sports 
Precinct Master Plan.

Oct 2021: Construction of Pardalote Parade, 
providing vehicular access to Kingston Park.

Oct 2021: Business case developed 
outlining the proposal for a Digital Twin for 
Greater Hobart.

As at 31 Dec 2021: Between 1 January and 
31 December, the Entrepreneurship Facilitator 
supported 824 people interested in starting 
or running a business.

As at Dec 2021: Over 240 people engaged 
through Glenorchy Jobs Hub.

Next steps

Early 2022: Draft Greater Hobart Smart 
Precincts Strategy.

Early 2022: Proposal for a Digital Twin for 
Greater Hobart to be considered.

Early 2022: Engineering and design services 
to advance the winning Digital Bus Shelter 
concept into a prototype and proof of 
concept stage.

Early 2022: Conclusion of trial outdoor 
dining along Elizabeth Street (Midtown).

Mid 2022: Anticipated decision on the 
Development Application for the Bayview 
Secondary College Sports Precinct.

Mid 2022: Finalise the Elizabeth Street 
(Midtown) streetscape plan.

Late 2022: Anticipated completion Goshawk 
Way Stage 2 – completing the main through 
road within Kingston Park and roundabout 
on Huon Highway.

2022: Commence construction on 
next stage of upgrades to New Town 
retail precinct.

2022: Pending the outcome of the business 
case, undertake a Request for Proposals 
process to identify the long-term Digital 
Twin Platform for collective use by the 
Greater Hobart Councils.

2022-23: Anticipated commencement of 
construction of Stage 1 of the Midtown 
streetscape upgrade (Melville to 
Brisbane streets).

2023: Anticipated commencement 
of construction of Fantail Parade at 
Kingston Park.
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Reporting on Key Performance 
Indicators

Our measure of success:

Within the term of the City Deal, opportunities 
to enhance liveability and pursue investment, 
innovation and Science, technology, 
engineering and mathematics (STEM) in 
Hobart will be enhanced through improved 
pathways, partnerships and facilities.

The following indicators are used to monitor 
performance against this measure of success.

• Business count

As at June 2021, there were 16,002 total 
businesses across the four council areas. 
This compares to 16,065 and 15 082 for the 
same period in 2020 and 2019, respectively.

• Increase in percentage of people using 
active transport on their regular commute 
to work

Starting base: 8.6 per cent across the four 
council areas

Target: Increase to 12 per cent

As this is measured using Census data, data for 
interim updates on progress is being explored.

• Dwellings with access to public open space 
(within 400 metres)

Data indicates that at September 2021, around 
98.1 per cent of properties across the four 
council areas were located within 400 metres 
of public open space. This compares to 
98.3 per cent in June 2020. Between this 
period there has been an increase in over 
1,200 residential properties in the region.

• Cultural and sporting facilities

The following facilities were established, 
substantially redeveloped or refurbished 
in 2021;

Clarence 

• Lauderdale Football Club – upgrade of 
changerooms, supported by funding from 
the Tasmanian Government’s ‘Levelling 
the Playing Field’ grants program, the 
Club and Clarence City Council.

Glenorchy 

• MyState Bank Arena – substantial 
refurbishment of the MyState Bank 
Arena (formerly known as the Derwent 
Entertainment Centre).

• Corridor of Modern Art – installation 
of murals by local artists along the 
InterCity Cycleway.

Hobart 

• Queenborough Oval carpark – upgrade of 
Sandy Bay Senior Citizens Club carpark 
including resurfacing, landscaping and 
new lighting.

• Doone Kennedy Hobart Aquatic Centre 
– installation of new slip-resistant tiles 
around the leisure and 25 metre pool.

• Doone Kennedy Hobart Aquatic Centre 
– major refurbishment of the Water Play 
Activity Centre featuring slides, a tipping 
bucket, water jets and soft-fall flooring.
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Entrepreneurship continue to support self-employment  
in Greater Hobart and South-East Tasmania

The Hobart City Deal is making great progress on programs to support the ongoing 
development of Greater Hobart as a smart, liveable and investment ready city.

The Australian Government has provided $860,000 under the Hobart City Deal, for 
Entrepreneurs offering free mentoring and support to people in the Greater Hobart and 
South-East Tasmania region who are interested in starting or growing their own business. 
Anyone wanting to learn how to become financially independent and start a new small business 
can talk to an Entrepreneurship Facilitator about local services and programs that will help them 
start and run their own business.

Entrepreneurship Facilitators have a wealth of experience, having already assisted over 
2000 people in the region. Exploring Being My Own Boss Workshops and the New Business 
Assistance with New Enterprise Incentive Scheme (NEIS) program are also available in the 
region. Workshops give people a taste of what is involved in starting a business, and NEIS gives 
people free training and mentoring to help them start and run a new business.

Left: Kingborough Facilitator 
Ms Daniela Schurink-Moller 
speaking with a potential 
entrepreneur

Credit - Australian Government 
Department of Education, Skills 
and Employment
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Strategic collaboration  
and governance

Greater Hobart Act

City Deal partners are committed to working together 
to maintain and build on Hobart’s vibrancy, liveability 
and amenity, as we welcome more people to our City.

Progress

Total actions* Completed actions Active actions

8 5 3

*as outlined in Implementation Plan (Oct 2019)

The Hobart City Deal provides a vision, key measures of success and key 
focus areas for the three levels of government to collectively guide and 
encourage further investment in the city by embracing opportunities for 
growth and addressing key strategic and infrastructure challenges.

Hobart City Deal

The second Annual Progress Report was released in March 2021, 
outlining the progress on City Deal commitments during its second year 
of implementation.

The Implementation Plan has been updated to consider priorities and add 
new actions to progress emerging phases of work and updates to the 
delivery of agreed City Deal commitments, providing a rolling three-year 
action plan.

The Three-Year Review of the Hobart City Deal will commence in 2022.

Greater Hobart Act

The Greater Hobart Committee, comprising the four Greater Hobart 
Councils and the Tasmanian Government, has released its first shared 
Work Program, with agreed priority areas being to:

• develop an overarching shared Vision for the Greater Hobart area

• progress an update of the Southern Tasmania Regional Land Use 
Strategy (through the development of a Greater Hobart Plan for 
Greater Hobart)

• support the implementation of the Hobart City Deal

• support a collaborative approach to waste management

• ensure commitment to delivery of the Work Program with a consistent 
delivery mechanism.
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The Committee’s shared Vision provides 
the aspiration for the urban area of 
Greater Hobart to 2050. This was 
developed collaboratively by the two 
levels of government and was released 
in mid-2021, with the following highlevel 
vision statement:

• We will live in the world’s best small 
capital city;

• a city built for people that is connected, 
friendly and safe.

• Greater Hobart is thriving and an inspiring 
place to live, where we all work together

• to make a positive contribution to our 
extraordinary environment.

A Greater Hobart Plan for Greater Hobart 
is being developed to deliver on the shared 
Vision, plan for growth and help shape 
the urban form of our city over the next 
30 years, with the following key elements:

• A detailed Settlement Strategy including 
Services and Physical Infrastructure and 
Economic Development sections

• A high-level overarching Greater Hobart 
Plan document outlining key findings 
from the above analysis

• A detailed Implementation Plan to outline 
a cohesive way forward with a range of 
implementation measures and actions.

A Strategic Planners Working Group, 
comprising officials from State and local 
government, meets on a fortnightly basis to 
progress this work, and assistance has been 
obtained through the engagement of several 
consultancies over the past 12 months, 
including:

• to provide expert advice on metropolitan 
planning

• to provide economic advice 
on development and potential 
implementation measures

• to assist with strategic modelling.

A range of implementation measures will be 
recommended to encourage the right kind 
of development behaviour and in the right 
places to support the delivery of the Greater 
Hobart Plan.

Once finalised, the Greater Hobart Plan will 
be used to seek an urban focussed update 
of the Southern Tasmania Regional Land 
Use Strategy.
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A dynamic mapping portal has been 
developed as a digital spatial tool to 
capture key infrastructure and land 
use information, which is available 
on the Greater Hobart Committee 
website (greaterhobart.tas.gov.au).

Key milestones achieved

Mar 2021: Second Hobart City Deal Annual 
Progress Report (2021) delivered.

Mar 2021: Greater Hobart Committee’s first 
shared Work Program released, outlining 
priority areas and supporting actions.

May-Apr 2021: Public consultation on the 
Greater Hobart Committee’s draft 2050 
Vision, followed by targeted consultation 
with key stakeholders.

Aug 2021: Greater Hobart Committee’s 
2050 Vision for Greater Hobart released.

Nov 2021: Preparation work commenced for 
the Three-Year Review of Hobart City Deal.

Dec 2021: Draft Settlement Strategy 
developed to plan for growth over 
the next 30 years to help shape our 
city’s future urban form as part of the 
Greater Hobart Plan work, including 
consideration of infrastructure, services and 
economic development.

End 2021: Rolling three-year Implementation 
Plan updated to reflect progress made in 
projects and future actions.

Next steps

Mar 2022: Release updated Implementation 
Plan for the Hobart City Deal.

Mid 2022: Public consultation on draft 
Greater Hobart Plan for Greater Hobart.

Mid 2022: Anticipated delivery of final 
Greater Hobart Plan and supporting 
Implementation Plan.

End 2022: Release three-year review of the 
Hobart City Deal.

2022: Explore implementation measures to 
support delivery of the Greater Hobart Plan.

Reporting on Key 
Performance Indicators

Our measure of success:

Within the term of the City Deal, the 
Greater Hobart Act will be established 
and City Deal partners will be actively 
implementing an agreed, strategic 
work program.

The following indicators are used to 
monitor performance against this measure 
of success.

• Three-yearly review of the Greater 
Hobart Act Work Program and the 
Hobart City Deal Implementation Plan

This work continues with the Hobart City 
Implementation Plan recently updated to 
reflect progress made in projects and future 
actions. It is being actively implemented 
and will be updated as needed on an 
annual basis.

A review of the Hobart City Deal is being 
progressed and will be released in 2022.

The first Greater Hobart Committee Work 
Program has been collaboratively developed 
and released in early 2021. This will be 
reviewed at least every three years.

These structures are overseen by senior 
officials and supported by secretariat and 
executive services that are common across 
both. This approach supports integration, 
consistency and avoids duplication in effort.

• Annual performance review of senior 
officials group

The Hobart City Deal Implementation Board 
undertook its third annual performance 
review in February 2022. This indicated 
that there remains strong support for the 
intent and initiatives under the Hobart 
City Deal. Survey feedback highlighted 
engagement and collaboration as positive 
outcomes of the Deal, and as elements to be 
maintained to ensure the successful delivery 
of City Deal projects. It was also noted that 
efficiencies in the operation of working 
groups and steering committees supporting 
the Implementation Board may be identified 
over coming months through a three-year 
review of the Deal.
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